

DRAFT

DRAFT

8. Nemadji

Recommended Actions:

Minnesota and Wisconsin should secure funding in order to implement recommendations from the Nemadji River Basin Project.

Implementors:

Along with project leader NRCS, cooperators include federal, state and local units of government, plus universities, organizations and special interest groups. Implementation funds should be sought by MDNR and WDNR.

Actions Taken:

8/95: MDNR summary report in file.

4/8/98: Letter sent to MDNR, WDNR.

7/98: Executive Summary Report: Erosion and Sedimentation In The Nemadji River Basin.

9/00 MN Ext. Service: A 319 work plan for Clean Water Partnership Grant, Nemadji River Basin Project Phase II.

11/00: Letter sent to MDNR.

12/00: Meeting with WDNR, Douglas County Forestry, Carlton County SW, ABDI Land Commission, UWS, CAC, US Forest Service, and NRCS to facilitate partnerships.

Project Status:

Project not completed, but there are one or more agencies currently working on it.